

For Group Info only Revised 4/5/05

Carron Valley Development Group Proposed Tender Timetable

- Friday 6 May – Issue tender documents to tenderers
- *Three week tender period*
- Monday 16 May – Tenderers site visit with Paul Masson, Dave R and Jamie at 2:00pm at the site office at CV
- Friday 27 May – Tender return date
- Sunday 29 May – Tender Evaluation day - Dave L, Niall and Jamie at [REDACTED] [REDACTED] [REDACTED] - Start time 10:30am
- Wednesday 1 June – Committee Meeting to make final choice of contractor
- Friday 3 June – Evaluation of tender returns to be complete and issue letter of award by this date
- *Two weeks for contractor to mobilise*
- Monday 20 June – Provisional start date
- *Twelve week contract*
- 9 September – Provisional completion date